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EG&G ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 * (303) 966-7000 

July 30, 1993 93-RF-9355 

J. K. Hartman 
Assistant Manager for Transition 

and Environmental Restoration 
DOE. RFO 

Attn: 6. K. Thatcher 

PLANNED ACTIVITIES FOR REMOVAL OF REMAINING WASTE STORAGE ITEMS IN l H S s  170, 
174, AND 176 - NMH-384-93 

Ref: J. K. Hartman Itr (07584) to R. L. Benedetti and D. W. Ferrera, Waste/Material 
Removal From Operable Unit 10 Individual Hazardous Substance Sites (IHSSs) 170, 
174 and 176, July 7, 1993 

EG&G Rocky Flats, Inc. (EG&G) is in receipt of your letter regarding additional waste/ 
material removal from individual hazardous substance sites (IHSSs) 170, 174, and 176 
within Operable Unit (OU) IO. 

The EG&G organizations concerned with the waste removal actions for these above- 
referenced IHSSs met during the week of July 19, 1993 to discuss the issue of removing 
the remaining waste materials. After a site visit and thorough evaluation of the materials 
stored near IHSSs 170, 174, and 176, an estimate of the total hours and costs required to 
perform the waste removal work was developed. This cost estimate involves only the labor 
hours required for EG&G and J. A. Jones to remove the material. Enclosed please find a 
detailed outline of the labor hours and cost breakdown for your review. 

Due to the extended delays in implementing the Industrial Area Operable Unit field work 
subcontract, the cost estimate for removal of waste storage items is for FY94 only. No 
consideration was made for hours to remove waste materials for the remainder of FY93 due 
to lack of funding and current schedule delays. Therefore, waste removal activities will not 
begin on OU 10 until the start of FY94. The remaining materials stored around the 
boundary of the PU&D yard (IHSS 1701174) will be moved first, followed by the storage 
trailers and construction materials near the 964 Laydown area (IHSS 176) in the 
Protected Area (PA). 

It is anticipated that EG&G Environmental Restoration Management (ERM) will be funding 
the majority of the waste removal activities for OU 10 from the FY94 work package. Please 
be aware that funds allocated for removal activities will reduce the total dollars available 
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for RCRA Facilities Investigation/Remedial Investigation (RFI/RI) assessment which could 
impact the work scope and schedule planned for OU 10 during FY94. 

If you have any questions or additional concerns, please contact G. A. Anderson of 
Remediation Project Management at extension 8504. 

N. M. Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 
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Orig. and 1 cc - J. K. Hartman 

Enclosures: 
As Stated 



Waste Removal HourslCost Estimate 
Operable Unit 10, Other Outside Closures - ~ - ._ 

Estimated Hours/ Estimated Cost/ 
lKss lKss IMSS 
1 7 0  100 

174 
175 
176 
177 
182  
21 0 

0 
5 0  

3,000 
120 
6 0  
5 0  

Total Hours 3 , 3 8 0  
Total Dollars 

IHSS 175 and 210 will require 100 hours for J. A. Jones Construction. 
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